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Carolyn,
Attached is the bi-monthly progress report for the Arkema East Plant.  A hard copy will follow by
 regular mail.
 
 
Michael Pinto
RETIA USA LLC/Legacy Site Services LLC
468 Thomas Jones Way, Suite 150
Exton, PA 19341
Office: 610 594-4435
Fax: 610 594-4439
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468 Thomas Jones Way 
Exton, PA 19341 


July 15, 2014 


 


 


via electronic mail 


 


United States Environmental Protection Agency 


Region V 


RCRA Enforcement Branch (HRE-8J) 


77 Jackson Street 


Chicago, IL 60604 


Attention: Carolyn Bury, Project Coordinator 


 


 


Subject: Administrative Order 


Docket No. V-W-89R-45 


Arkema Inc. 


Riverview, Michigan 


MID 005 363114 


Progress Report #146 


 


 


 


Dear Ms. Bury: 


 


In accordance with Task IV, Subtask B of Attachment IV to the above-referenced Administrative 


Consent Order (ACO), this letter will serve as the Bi-monthly Progress Report covering 


corrective action activities for the East Plant during the period of May and June 2014.  A bi-


monthly progress report for activities at the West Plant and West Brine Field will be submitted 


under separate cover by Mr. Bob Wright of Arkema Inc. (Arkema). 


 


This report describes progress during the reporting period towards fulfilling the requirements of 


the ACO.  A description of the activities anticipated for May and June 2014 is also included.  


 


I.  East Plant Activities Completed in May and June 
 


 


CMS Task IV 


 


The CMS is currently under review by USEPA. 


 







 
 


 


LSS continues to cooperate with GLNPO and other non-federal parties to complete a design 


for a Great Lakes Legacy Act remediation project in the Trenton Channel. 


     Interim Remedial Measures 


 


Operation of the Halowax groundwater containment system continued.  Since pumping 


began in 2001, 1,238,810 gallons of groundwater have been extracted and treated by the 


Halowax Area treatment system and approximately 495 gallons of DNAPL have been 


recovered and properly disposed.  A total of 3,950 gallons of groundwater were extracted and 


treated during the reporting period. 


 


The reduced bi-monthly flow as due to recovery well pump malfunction.  The pump was out 


of service May and a portion of June.  The pump was repaired and put back in service in late 


June.  With the system fully operational, normal flows should be observed moving forward. 
 


 


     Other Activities 


 


None 


 


 


 


II.  Corrective Action Activities Anticipated for July and August 2014 
 


CMS Task IV 


 


LSS will await EPA approval and/or comments on the CMS. 


 


Interim Remedial Measures 


  


Operation and maintenance of the Halowax groundwater containment system will 


continue. 


 


Second quarter Area 17 groundwater monitoring will be performed. 


 


Other Activities 


 


Work will continue on the GLLA Trenton Channel project. 


 


  


Based on the above information, LSS believes that all project activities during the reporting 


period were in full compliance with the requirements of ACO.  If you have any questions or 


comments regarding this information, please call me at (610) 594-4435. 


 


 


 


 


 







 
 


 


Sincerely, 


 
Michael Pinto 


Principal Environmental Engineer 


Legacy Site Services, LLC 


 


cc: Mr. Peter Quackenbush- MDNR - Waste Management Div. Lansing 


Mr. Laura Verona- MDNR - Waste Management Div. Livonia 
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468 Thomas Jones Way 
Exton, PA 19341 

July 15, 2014 

 

 

via electronic mail 

 

United States Environmental Protection Agency 

Region V 

RCRA Enforcement Branch (HRE-8J) 

77 Jackson Street 

Chicago, IL 60604 

Attention: Carolyn Bury, Project Coordinator 

 

 

Subject: Administrative Order 

Docket No. V-W-89R-45 

Arkema Inc. 

Riverview, Michigan 

MID 005 363114 

Progress Report #146 

 

 

 

Dear Ms. Bury: 

 

In accordance with Task IV, Subtask B of Attachment IV to the above-referenced Administrative 

Consent Order (ACO), this letter will serve as the Bi-monthly Progress Report covering 

corrective action activities for the East Plant during the period of May and June 2014.  A bi-

monthly progress report for activities at the West Plant and West Brine Field will be submitted 

under separate cover by Mr. Bob Wright of Arkema Inc. (Arkema). 

 

This report describes progress during the reporting period towards fulfilling the requirements of 

the ACO.  A description of the activities anticipated for May and June 2014 is also included.  

 

I.  East Plant Activities Completed in May and June 
 

 

CMS Task IV 

 

The CMS is currently under review by USEPA. 

 



 
 

 

LSS continues to cooperate with GLNPO and other non-federal parties to complete a design 

for a Great Lakes Legacy Act remediation project in the Trenton Channel. 

     Interim Remedial Measures 

 

Operation of the Halowax groundwater containment system continued.  Since pumping 

began in 2001, 1,238,810 gallons of groundwater have been extracted and treated by the 

Halowax Area treatment system and approximately 495 gallons of DNAPL have been 

recovered and properly disposed.  A total of 3,950 gallons of groundwater were extracted and 

treated during the reporting period. 

 

The reduced bi-monthly flow as due to recovery well pump malfunction.  The pump was out 

of service May and a portion of June.  The pump was repaired and put back in service in late 

June.  With the system fully operational, normal flows should be observed moving forward. 
 

 

     Other Activities 

 

None 

 

 

 

II.  Corrective Action Activities Anticipated for July and August 2014 
 

CMS Task IV 

 

LSS will await EPA approval and/or comments on the CMS. 

 

Interim Remedial Measures 

  

Operation and maintenance of the Halowax groundwater containment system will 

continue. 

 

Second quarter Area 17 groundwater monitoring will be performed. 

 

Other Activities 

 

Work will continue on the GLLA Trenton Channel project. 

 

  

Based on the above information, LSS believes that all project activities during the reporting 

period were in full compliance with the requirements of ACO.  If you have any questions or 

comments regarding this information, please call me at (610) 594-4435. 

 

 

 

 

 



 
 

 

Sincerely, 

 
Michael Pinto 

Principal Environmental Engineer 

Legacy Site Services, LLC 

 

cc: Mr. Peter Quackenbush- MDNR - Waste Management Div. Lansing 

Mr. Laura Verona- MDNR - Waste Management Div. Livonia 
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